
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:34 PM
Run date

Time

Reviewer: Ghafghazi, Ben 19-Mar-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 220 Date: 04-Mar-201 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 177

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Attended meeting with MCM and their Sub State wide to discuss mole sub-station construction progress.
Attended meeting with Saeed and Behzad to discuss mole sub-station compressor lay out inside.
MCM submitted their cost to pave the access road between the new EB structure and the existing structure.
Greg Allen called to request meeting between CT and MCM and their Sub Road way electric.
Sherif and I discussed outstanding electrical issues.
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